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December 2, 1994

Mr. Frank Breidt

Bunker Limited Partnership
135 East Cameron Avenue
Kellogg, Idaho 83837

Re: Bunker Hill Mine Operations Area
Remediai Action
Unidentified Asbestos

Dear Mr. Breidt:

This infarmation is presented to assist Bunker Limited Partnership in the evaluation of a contract
adjustment, This adjustment is regarding the previously unidentified (or mcorrectly identified)
asbestos which has been identified during the project ashestos abatement wark,

The following will describe the additional resources and estimated cost required to complete the
abatement of the additional asbestos found in the Concentrator roofing and the Powerhouse
structure. Asbestos defined In this letter constitutes the majority of the additional asbestos found
to date. The corresponding data for the additional asbestas in these buildings Is shown in the
additional sampling which was transmitted to vyou on November 18, 1994.

CONCENTRAYOR ROOF

The ariginal scope of work for the Concentrator roof was to remove large sections of silvar psinted
metal roofing (ACM), the felt pad / tar paper roofing (3 layers non-ACM), and remove the transite
panels {ACM). All ACM was then to be wrapped in bundles, transported, and disposed of at the
West Canyon Disposal Area. The non-ACM was to be handled with the demolition debris. This
work was in rgfgrgnce 1o the contract documents, including Addendum No.1.

We believe that the scope of work has changed due 1o felt pad roofing material, -which is now
determined to be asbestos containing. The analytical data results, identified in the additional
sampling report, show this roofing material to contain 35-45% asbestos. This roofing material had
previously been identified in Table 1 of Addendum No. 1 to the contract documents provided by
CH,M Hill. The previous sampling found this roofing material to contaln less than 1% asbestos.

The current abatement procedures require the ramoval of gingle sheets of metal, cutting out the
roofing felt and placing Into poly bags, (there will be approximately 100 squarg feet of roofing felt in
each bag due to weight and adging}, hand carrying the bags to roof egress, and lowering the bags
into a lined disposal truck. Disposal at the landfill will require spray sealing of the bundles with soil
cement and covering with 6 of slag at the completion of layering at the disposal sits.
Approximately 1,600 bags will be used to dispase of roofing felts as ACM, This quantity of bags
requires a minimum of seven disposal runs, plus additional covering atthe disposal sita. The :
estimated addiﬁonal cost for the Cancentrator roof abatement will ba u
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POWERHOUSE

The orlginal abatement required at the Powerhouse structurg, as described In the contract
documents, was limited to tar paper on the roof main Powerhouse building. This material was
" accessed and abated using manilifts, ladders, and from the roof structure itself.

_The additional sampling analytical results for the previously unidentified material on the lean-to roof -
were positive for asbestos. In addition, roofing material (mastic and metal) with silver paint which
had been identified as containing less than 1% asbestos according to sample results provided by
CH_M Hill, was found to contain up to 20% asbestos. The silver paint Is found on a majority of the
roofing material. To remove the additional ACM roofing material, manlifts and boom trucks will be
used since the roofs are determined unsafa for the workers to occupy. To remove the metal
painted pieces from the debris pile, a erane and clamshell bucket will be used. This will also
recover any salvageable or recyclable material from the debris, and move materials to recover any
ACM which has been buried. The estimated additional cost for the Powerhouse abatemem will be

$66,000.

SCHEDULE

The additional work required to accomplish this task will increase the project duration by
approximately five weeks, as shown on the project schedule (previously submitted to you on
11/18/94) dated 11/17/94. The additional work on the concentrator raof will be adversgly affected
by the oncoming weather ( i.e. freazing temperatures and snowfall }, tharefore a timely resolution of
this issue is required. In order to complate the current scope of work on schedule, Rust requests
that BLP provide authorization to continue with the additianal abaternent by Tuesday December 8,
1994.

| trust the above explanartian will assist Bunker Limited Partnership in evaluating this contract
adjustment. If you have any questions or further clarification i8 required, ptease contact me at the
project office (208) 784-3601.

Respectiully,

Rust Remedial Services, Inc,
Project Manager

cc: A. Ochabauer, RRS
Project Fila 22119 - jc1064
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DATE: December 2, 1994
TO: " Chris Zepernick

Project Manager
RUST REMEDIAL SERVICES, INC.

FROM: Frank J. Breidt
RE: . MOA Remediation

Your letter of December 2, 1994 presumes that there has been a
change in the scope of work requiring an adjustment to the
contract price., Bunker Limited Partnership doees not necessarily
agree with this assessment. Additional delays in completing this
project are not acceptable. Your attention is specifically drawn
to Paragraph 6.29 of the General Condxtlons of the Construction
Contract.

Bunker Limited Partnership has not had the oppoftunity to

completely review information you have aupplled. Some initial
comments: . .
o Your “"smash and trash" approach to the demolition of the

power house contributed to the current situation.

] A credit is due BLP for the deletlon of the rock house
- from the progect
® The presence of higher than expected asbestos does not in
and of itself constitute a change in scope of work.

Your attention is directed to the Invitation to Bid and to
Paragraph 6.4 and Paragraph 6.7 of the Instructions to Bidders.

I will be available Monday, December 5, to further discuss this
situation with you. BLP expects the work to continue as currently
scheduled while this situation is under discussion, including
abatement of all asbestos containing materials. :





